COUNTY OF LOS ANGELES
DEPARTMENT OF AUDITOR-CONTROLLER

KENNETH HAHN HALL OF ADMINISTRATION
500 WEST TEMPLE STREET, ROOM 525
LOS ANGELES, CALIFORNIA 90012-2766

PHONE: (213) 974-8301  FAX: (213) 626-5427

J. TYLER McCAULEY
AUDITOR-CONTROLLER

April 17 2002

TO: Supervisor Zev Yaroslavsky, Chairman
Supervisor Gloria Molina
Supervisor Yvonne Brathwaite Burke
Supervisor Don Knabe
Supervisor Michael D. Antonovich

FROM: J. Tyler Mccag@.y
Auditor-Contrdiler

David E. Jansse@@
Chief Administrate Qfficer
SUBJECT: LA VINA PROJECT FILE REVIEW —~ SECOND STATUS REPORT

On February 19, 2002, your Board instructed the Auditor-Controller, in conjunction with
the Chief Administrative Officer, to audit the La Vina project files and report back with a
list of conditions placed on the project, the implementation status of each of these
conditions, and other pertinent information.

On March 14, 2002, we issued a status report to your Board stating that we had
completed an initial listing of conditions placed on the La Vina project. Our list identified
over 700 conditions and was formatted into a matrix that provided details related to
specific conditions, dates, and agencies responsible for enforcement and verification of
each condition.

Since our last report, we have worked with the Fifth Supervisorial District to identify
conditions that require a detailed review to verify their completion status. We have
grouped the conditions into six specific categories that represent “quality of life” issues
associated with the La Vina project.

e Hiking and Equestrian Trails e Landscaping
e Park Improvements e Tree Preservation and Augmentation
e Circulation Improvements e Drainage

Conditions that did not fit into a specific category, or were too few to warrant a stand-
alone category, were placed into an “other” category.
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In addition, on April 11, 2002, we sent the involved County departments the listing of
conditions (See Attachment 1) and instructed them to provide us with the current status
of each condition assigned to their department, including supporting documentation. We
have scheduled the following dates to meet with representatives from each department
to review the current status of their assigned conditions and their related supporting

documentation.

Department Meeting Date
Fire Department May 9, 2002
Department of Parks and Recreation April 24, 2002
Department of Public Works May 6, 2002
Department of Regional Planning April 25, 2002

After our scheduled meetings with the departments, we will begin verifying the accuracy
of the information they provided. This will include confirming some of the documented
information with on-site inspections. The departments will also assign staff to provide
technical support as our staffs require. After we have met with the departments, we will
provide your Board with a third status report that includes the results of our meetings
with the departments and a timeline for completion.

If you have questions regarding this matter, please contact us or your staff may contact
Lari Sheehan of the Chief Administrative Office at (213) 974-1174 or DeWitt Roberts of

the Auditor-Controller at (213) 974-0301.

JTM:DEJ
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Attachment

c: Timothy Gallagher, Director, Department of Parks and Recreation
James A. Noyes, Director, Department of Public Works
James Hartl, Director, Department of Regional Planning
P. Michael Freeman, Chief, Fire Department
Lloyd W. Pellman, County Counsel
Executive Officer, Board of Supervisors
Public Information Officer
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LA VINA DEVELOPMENT PROJECT

HIKING & EQUESTRIAN TRAILS

Document [Document Responsible
Master ID# Locator ID# Description CONDITION Agency Date
La Vina Specific To create a public open space network that satisfies the active and passive needs of the future residents and to
53 CAO 12 Plan enhance it with hiking trails leading to Millard Canyon and equestrian trails leading to Sunset Ridge. DRP 12/26/89
La Vina Specific . - . . . . - . .
63 CAO 22 Plan To provide a hiking and equestrian trail system that integrates with existing trails both on- and off-site. DRP 12/26/89
La Vina Specific The Department of Parks and Recreation agrees to the developer proposal for the construction of a hiking and
127 CAO 86 Plan equestrian trail system per their submitted plans in the Specific Plan. DPR 12/26/89
La Vina Specific Prior to the issuance of the 170th building permit, construction of the Millard Canyon Hiking Trail shall be
Plan p completed as indicated on Exhibit 5. The Department of Parks and Recreation will be responsible for filing the
168 CAO 127 necessary initial study and completing the environmental documentation. DPR, DPW 12/26/89
Commitment: The La Vina Plan - Millard Canyon Hiking Trail- Millard Canyon runs along the western boundary
and through the northern open space area of La Vina. This beautiful wooded area, saturated with flowing
Pamphlet from ; ; : - )
streams and canopied by diverse evergreens has not been accessible to the public. The La Vina plan proposes
Southwest . S - LT o ’ )
. o a dedicated hiking trail beginning in Loma Alta Park, winding up through Millard Canyon to the Millard Canyon
Diversified and P ] L . ’ )
Cantwell-Anderson Campground. There it will intersect with the existing trail system through the San Gabriel Mountains, an area
considered by the Sierra Club and the Santa Monica Mountains Conservancy to be one of the most pristine in
184 Box 1 8 the trail system. DPR 6/1/90
Commitment: The La Vina Plan - Equestrian Trail & Lots- During the planning of La Vina, the equestrian
Pamphlet from ; - -
Southwest community sought assurances that the equestrian heritage of Altadena would be preserved. In response, 14
. o lots in the southern end of the project have been designated as equestrian lots, allowing homeowners to have
Diversified and - - ;
Cantwell-Anderson horses on-site. These lots are close to the proposed 4 1/2 acre equestrian center that is to become part of
186 Box 1 10 Loma Alta Park, and immediately accessible to the planned equestrian trails. DRP 6/1/90
Quimby Meeting Department of Parks and Recreation will develop trail easements off Lincoln Ave and the other in an open
197 Box 3 2 Minutes space lot adjacent to the proposed Sunset Dr. DPR 7/31/90
Notice of Obligation |Provide easement of Loma Alta Trail to the satisfaction of the Parks and Recreation Department. Because of
for Tract Map the necessity to show trail alignment as it pertains to topographical lines, all information pertaining to trail
311 CAO 1 #45546 requirements must be shown on the Tentative Tract Map. Trail OK as shown on map dated 6/12/91 "Exhibit A". DPR 6/12/91
La Vina Specific
Plan No. 2 - Site Prior to issuance of the 170th building permit, construction of the Millard Canyon Hiking Trail shall be completed
Plan Review and as indicated in Exhibit 6 of the Specific Plan. Department of Parks and Recreation will be responsible for filing
Vesting Tentative  |the necessary initial study and completing the environmental documentation.
323 Box 3 12 Tract 45546 DPR 1/1/92
Oak Tree Permit
Case No. 87-0440-5|The hiking and riding trails will have specified access points and shall be converted to interpretive trails.
383 CAO 50 (Board Approved) DPR 1/26/93
Mitigation Biological Resources. Proposed hiking and riding trails shall have specified access points and shall be
Monitoring Program [converted to interpretive trails. Sign posts shall be incorporated on the trail to educate users about the species
Regional Report - August to be observed and their value to a balanced ecology. In addition, sign posts shall educate users as to the
473 Planning 56 1999 importance of riparian habitats. DPR 5/93]
1st Amendment to |Provide 10-20 variable easement for Loma Alta Trail to the satisfaction of the Parks and Recreation
Regional Tentative Tract Map|Department. Because of the necessity to show the trail alignment as it pertains to topographical lines, all
535 Planning 9 No. 45546 information pertaining to trail requirements must be shown on the Tentative Tract or Tentative Parcel Map. DPR 7/26/93
Urbgn Vision Repgn Prior to the issuance of the building permit for the 67th unit, construction of the equestrian trails north of Loma
April 1995 (Specific - ] ) . .
f Alta shall be completed. Parks and Recreation will be responsible for filing the necessary initial study and :
Regional Plan Conformance leting th . tal d tation for th "  the trail located off-sit Prior to
641 Planning 99 Report) completing the environmental documentation for the portion of the trail located off-site. DRP 1995
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Document [Document Responsible
Master ID# Locator ID# Description CONDITION Agency
Urbgn Vision Repgn Prior to the issuance of the 170th building permit, construction of the equestrian trials south of Loma Alta Drive
April 1995 (Specific s . . L ) . .
Regional Plan Conformance sll'_uall be completed gs‘ |_nd|cated in Exhibit 7 t_)f the Spec_lflc Plan. Parks and Rgcreatlon will be responsible for Prior to
642 Planning 100 Report) filing the necessary initial study and completing the environmental documentation for the trail improvement plan. DRP 1995
Letter to Coscan
Davidson Homes |Removal of the Equestrian Trail that runs along Lincoln Avenue, specifically north of the park and terminates at
from Parks and the project gate.
664 CAO 1 Recreation DPW/ DPR 3/1/95
Provide 10' easement for sunset/Channel Ridge Riding and Hiking Trail to the satisfaction of the Parks and
Notice of Trail Recreation Department. Because of the necessity to show the trail alignment as it pertains to topographical
Regional Requirement lines, all information pertaining to trail requirements must be shown on the Tentative Tract. (Variable
665 Planning 1 Easement) DPR 12/27/95|
;:)alLilICi(;gnstructlon A ten foot width is desirable.
DPR,
705 Box 1 1 Contractor(s) 5/28/96
A minimum tread of four feet is permitted for short distances in areas where obstacles can not be avoided as
. . long as the following criteria are met:
Trail Construction |, ) L )
. A clear area above the obstacles of six feet can be maintained for equestrian
Policies riders to DPR,
pass through.
706 Box 1 2 * There is clear visibility to an area eight feet wide and not less than ten feet Contractor(s) 5/28/96
Trail Construction |A minimum tread width of eight feet is required at corners and in hazardous areas. A ten foot tread width is
Policies recommended. DPR,
707 Box 1 3 Contractor(s) 5/28/96
Fencing shall be provided to confine users to the trial for the following purposes:
* Hazards could cause injury to the trail user.
. . * Where deviation from the trail could impact adjacent properties.
Trail Construction |, - ) ! - -
policies Whe_re deviation from the trail could negatively impact a sensitive
environmental area.
* Where deviation from the trail could negatively impact a sensitive historical DPW,
708 Box 1 4 area. Contractor(s) 5/28/96
Trail Construction If a road crossing is plac«_ed ina Iocationlwhere traffic might not be expe(_:tirjg tp see a crossing ?t is ‘
Policies recommended that a series of Bot Dots is placed across the roadway within site of the Equestrian crossingto  [DPW,
710 Box 1 6 alert motorists of the non-typical crossing. Contractor(s) 5/28/96
Trail Construction  [New regional trails must be located along limited access facilities. Flood control channels are usually the best |DPW, DPR,
711 Box 1 7 Policies facilities for this purpose. Other possible facilities are freeways and parkways. Contractor(s) 5/28/96
Trail Construction  [Connector and local trails may be located along property boundaries, if all property owners are in agreement  |DPW, DPR,
712 Box 1 8 Policies and the trail will not present a hardship to the community or the property owners. Contractor(s) 5/28/96
714 Box 1 10 ;;a:;::i(égnstructlon Trail Separation: Trail must be separated (by fence, slope, etc.) from any road which it parallels. ggﬁézzﬁ's) 5/28/96
715 Box 1 11 ;;a:;::i(égnstructlon Drainage: Trail should outslope 3%, with grade dips where necessary to prevent erosion and to drain the trail. ggﬁézzﬁ's) 5/28/96
Trail Construction . DPW, DPR,
716 Box 1 12 Policies Grade: A maximum of 10%. Contractor(s) 5/28/96
. . Slope Stabilization: On cuts and fills, drainage areas, and other areas affected by erosion from the trail
Trail Construction . [ .
Policies placgment, slopes should be planted and/or treated with slope stabilization devices as necessary to prevent DPW, DPR,
717 Box 1 13 erosion. Contractor(s) 5/28/96
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Document [Document Responsible
Master ID# Locator ID# Description CONDITION Agency Date
Trail Construction [Water Crossing: Must be made safe for riders and hikers to cross during normal flow, and must be fenced and |DPW, DPR,
718 Box 1 14 Policies gated to permit the crossing to be closed during dangerous periods. Contractor(s) 5/28/96
Trail Construction  [Signs: Locate signs at trail entrances announcing the prohibition of vehicles, and giving trail name and DPW, DPR,
720 Box 1 16 Policies destination; also along route where necessary for safety to restrict riders and hikers to the trail. Contractor(s) 5/28/96
Trail Construction  [Surfacing: The route should be graded and oiled with road oil a minimum of three times before it is opened. DPW, DPR,
721 Box 1 17 Policies High quality wood shavings may also be used. Contractor(s) 5/28/96
Trail Construction [Road Crossings: All road crossings, other than dead-end type streets, must be crossed by means of DPW, DPR,
722 Box 1 18 Policies underpasses or overpasses. Contractor(s) 5/28/96
Standards for underpasses:
; ) * Width: 8 feet minimum
Trail Construction |, N .
Policies Fen'ce Height: 10 feet minimum
* Drainage: Must be drained to outside DPW, DPR,
723 Box 1 19 * Lighting: Must have constant lighting Contractor(s) 5/28/96
Standards for overpasses:
Trail Construction  |* Width: 8 feet minimum
Policies * Fence Height: 10 feet minimum DPW, DPR,
724 Box 1 20 * Ramps: (a) Grade:10 per cent, maximum; (b) Surface: concrete ramps must have a coarse surface. Contractor(s) 5/28/96
Trail Construction Inspection: Trails should be inspected and repaired after each rain DPW, DPR,
726 Box 1 22 Policies ) ) Contractor(s) 5/28/96
Correspondence
fErz:le,:tl:iaaiena Relocatiqn of the southern gmrange of Sunset Ridge Trail egstl to the County flood control entrapce to by-pass
pg 2/ Camille Association to construction versus relocating trail entrance to the east to eliminate future problems and safety issues DPW, DPR,
728 Dudley 2 Brookfield Homes Contractor(s) 4/15/97
Correspondence
Box 3pg 2/ EZTe';\tI:;(:]ena Reestablishment of existing hiking, equestrian trail through LA Vina. This is a recorded easement and cannot be
Camille Association to changed without proper vacate process. DPW, DPR,
729 Dudley 3 Brookfield Homes Contractor(s) 4/15/97
Parks and Trail Construction Polices - Conformance - All work shall conform to all governing codes and LA County
Recreation Letter to [ordinances and/or standard specification of public works construction. Design will endeavor to preserve the
733 Box 3 1 Mr. Kit Carson natural character of the site. DPR 5/16/00
Parks apd Grades - Trail grades shall not exceed 10%, except in areas where this standard would result in excessive
Recreation Letter to switchbacks that a grade of 15% will be permitted for distances of less than three hundred feet.
734 Box 3 2 Mr. Kit Carson ’ DPR 5/16/00
Drainage - Surface drainage will be provided by undulating the grade with rolling dip water bars and installing
Parks and ) . . . .
. open rock and /or rubber water deflectors in conjunction with metal flume inlets and culverts to carry water down
Recreation Letter to o . ) . - ) L
Mr. Kit Carson slope. Rock dlss!paters will be installed be_low drainage structures to reduce trail erosion. Trails will be graded
735 Box 3 3 so that the tread is outsloped along the entire length. DPR 5/16/00
Parks and Trail Clearance - Trees and shrubs will be maintained to minimum width of eight feet from center line. Ten feet
Recreation Letter to |of clearance is recommended. Overhead clearance shall be maintained at ten feet minimum, above the trail
736 Box 3 4 Mr. Kit Carson tread. DPR 5/16/00|
Parks apd Switchbacks - Sharp switchbacks should be avoided. In areas where they can not be avoided the trail should
Recreation Letter to be structurally reinforced
737 Box 3 5 Mr. Kit Carson ) DPR 5/16/00
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Document [Document Responsible
Master ID# Locator ID# Description CONDITION Agency Date
Trail Width - A ten foot width is desirable. A minimum tread of four feet is permitted for short distances in areas
where obstacles can not be avoided as long as the following criteria are met: A clear area above the obstacle of|
Parks and . . . . o .
) six feet can be maintained for equestrian riders to pass through. There is a clear visibility to an area eight feet
Recreation Letter to - } ) - )
Mr. Kit Carson wide and not less thar_1 t‘en feet away yvhere tl_1e rider gan esc_ape opposing trafflc_. It is not at a corner or in a
hazardous area. A minimum tread width of eight feet is required at corners and in hazardous areas. A ten foot
738 Box 3 6 tread width is recommended. DPW, DPR 5/16/00|
Surface Road Crossing - Surface road crossing must meet public works standard crossing with the addition of
Parks and warning signs posted a minimum of one hundred feet before the crossing facing traffic on both sides of the
Recreation Letter to [roadway. If a road crossing is placed in a location where traffic might not be expecting to see a crossing it is
Mr. Kit Carson recommended that a series of Bot Dots is placed across the roadway within site of the Equestrian crossing sign
740 Box 3 8 to alert motorists of the non-typical crossing. DPR 5/16/00
Parks and
Recreation Letter to [Signs - All identification and trail signs shall be uniform throughout the project and provide for safety and control.
741 Box 3 9 Mr. Kit Carson DPR 5/16/00|
Equestrian Tunnels - Tunnel construction will be of a box culvert type. Ingress and egress ramps will not
exceed 15%. Ramps made of concrete will have a heavy rough broomed finish. A ten foot minimum width is
Parks and L - .
) recommended. The minimum width allowable is eight feet. Tunnels are recommended to have a head
Recreation Letter to ) - ) ; - ) .
Mr. Kit Carson clearance of ten feet. If this clearance is not poss_lble a sign request!ng equestrians to dismount should be
posted at the entrance of the tunnel. No tunnel will have less than eight feet of head clearance. A complete
742 Box 3 10 drainage system will be included in each tunnel. DPW, DPR 5/16/00
Parks and
Recreation Letter to |Equestrian Entrances - All equestrian entrances will have ADA accessible motorcycle barriers installed.
743 Box 3 11 Mr. Kit Carson DPW, DPR 5/16/00
:fgr::e:ﬁggsszce Complaint not done - prior to the issuance of the building permit for the 67th unit, construction of the equestrian
) trails north of Loma Alta shall be completed. The Department of Parks and Recreation will be responsible for
Equestrian filing the necessary initial study and completing the environmental documentation for the portion of the trail off-
Association to . DRP, DPW,
744 Box 3 1 |Brookfield Homes [ DPR 9/27/00
Proposed split rail fencing shall be included along the realigned portion of the equestrian trail from the north side
Revised Plan of the parking Ic_Jt drivgway and gontinueq tg northwest corner of _the basketball court yvhere the realigqed trail
Review Comments meets the existing trail. To provide continuity as well as separation between pedestrians and equestrians, the
split rail fence shall also be included from south side of the driveway to the intersection o0f the Sunset Ridge DRP, DPW,
746 Box 3 2 Road and Loma Alta Ave. DPR 10/26/00
Revised Plan Provide concrete curb between the sidewalk and the equestrian trail to prevent debris flow from the equestrian
747 Box 3 3 Review Comments _|trail onto the sidewalk. DPR 10/26/00
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LA VINA DEVELOPMENT PROJECT

PARK IMPROVEMENTS (GYwm)

Document [Document Responsible
Master ID# Locator ID# Description CONDITION Agency Date
Commitment: The La Vina Plan - Loma Alta Park Improvements- More than a half-million dollars in
Pamphlet from ) ; ; ) ) -
Southwest |mprovemlents will upgrade Loma Alta Park and expanq it by nearly_6 acres, including a 4 1/2 acre equestrlan
Diversified and center.' Sidewalks a!ong thg western and southern project bgundaneg, and throu'gh the park copnectlng the .
Cantwell-Anderson recreational areas will provide more and safer access. Parking lots will be redesigned and parking spaces will
185 Box 1 9 be added. DPW, DPR 6/1/90|
La Vina Acceptance of the proposed mitigation plan for the La Vina development at Eaton Canyon Natural Area Park is
Development (Tract : . . . R )
#: 45546) (July 31, contingent upon Department approval of fencing materlals, and interpretive signage. The project must be
195 CAO 1 1990) approved by the Los Angeles County Board of Supervisors as well. DPR, DRP 7/30/90
Quimby Meeting Department of Parks and Recreation informed developer SWD that a Park Development agreement must be
196 Box 3 1 Minutes entered into to secure the approved Lincoln Ave mitigation plan. DPR 7/31/90
La Vina Specific The developer shall dedicate approximately 4.5 acres of land to Loma Alta Park. The developer will also bond
Plan No. 2 - Site or provide acceptable security for improvements to Loma Alta Park. The dedication to LA County for expansion
Plan Review and  [of the park of off-site land and park improvements will be credit towards Quimby Fee obligations as required for
Vesting Tentative |the La Vina development. The total amount of improvements inclusive of land dedication shall not exceed DRP, DPW,
313 Box 3 2 Tract 45546 $575,000. DPR 1/1/92
La Vina Specific Prior to issuance of the building permit for the 67th unit or eight months following receipt by the developer of
Plan No. 2 - Site permitted park improvements plans, the developer shall implement the Loma Alta Park improvements as per
Plan Review and plans approved by LA County Department of Parks and Recreation. Prior to implementation of the park
Vesting Tentative  [improvement plan, Department of Parks and Recreation will be responsible for filing the necessary initial study |DRP, DPW,
319 Box 3 8 Tract 45546 and completing the environmental documentation DPR 1/1/92
Gymnasium
Development Scope of Project: Analyze and evaluate two potential gymnasium locations and provide recommendation for
Parks and Project (Capital gymnasium location based on the following criteria:
77 Recreation 9 Project No. 70903) DPR 10/1/98|
Gymnasium
Development Scope of Project: Preparation of design and construction documents to include, plans, specifications,
Parks and Project (Capital estimates and all necessary contract documents to accomplish the following:
778 Recreation 10 Project No. 70903) DPR 10/1/98
Gymnasium
parks and Ezsmgzgitm Specific Requirements - Site Preparation, Demolition, Removal & Utilities
792 Recreation 24 Project No. 70903) DPR 10/1/98
1. Remove existing basketball courts surfacing, poles, backboards and lighting poles and fixtures.
2. Remove, grub and dispose of all turf, shrubs and trees in the construction area.
3. Determine if the left field ball field light standard and fixtures will need to be relocated to accommodate the
proposed gymnasium building.
4. Determine if the existing electrical, gas, water, sanitary sewer and fire hydrant services to the site are
sufficient for the development of the proposed gymnasium.
5. Remove existing decomposed granite picnic area, including soil, concrete walks, barbeque braziers and 3'
high block wall for replacement of outdoor basketball court.
6. Provide for the excavation and grading for the building foundations and floor slabs, and concrete walkways,
ramps, and flat work. Soil shall be disposed of, off-site, in a lawful manner.
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Document [Document Responsible
Master ID# Locator ID# Description CONDITION Agency Date
Gymnasium
parks and E?c:;glcip(g:;ittal Specific Requirements - Gymnasium Building

793 Recreation 25 Project No. 70903) DPR 10/1/98|
1. Provide for a new Gymnasium Building design that will be compatible with the existing park structures and
which will be resistant to vandalism and deterioration. The building shall be approximately 8,912 square feet
and shall include an audible alarm security system. The consultant shall provide for relocating the left field ball
field light.
2. Provide a floor plan that has the approximate square footage and contains the amenities for the various uses
listed as follows:
a. Main competition room - 7,800 sq. ft. shall accommodate: (i) a high school basketball court (50'x84") and 3
tiers of telescoping bleachers, (ii) a hardwood maple floor surfacing with court makings, for high school
basketball, volleyball, and badminton (iii) floor plates for net posts, (iv) swing up basketball backboards, hoops
and nets, (v) an electric score board, (vi) a built-in public address system.
This room shall be serviced by a heating, ventilation, and air-conditioning system.
b. Mechanical/Electrical room - 104 sq. ft. shall contain: (i) the electrical panels, (i) the heating, ventilation,
and air-conditioning system for the building
c. Men's restroom - 228 sa. ft. shall have: (i) two water closets, (ii) two urinals, (iii) two lavatories, (iv) two
mirrors, (v) two hand dryers, (vi) a baby changing station, and (vii) mechanical heating, ventilation, and air-
conditioning system
d. Women's restroom - 228 sq. ft. shall have: (i) four water closets, (ii) two lavatories, (iii) two mirrors, (iv)
two hand dryers, (v) a baby changing station, and (vi) mechanical heating, ventilation, and air-conditioning
system
e. Janitor's closet/Pipechase - 120 sq. ft. shall include: (i) the pipe chase access, and (ii) service sink,
storage shelves, floor drain and mop rack.
f. Storage room - 208 sq. ft. shall have: (i) double door access, (ii) a cabinet to house the public address
system and the score board controls, (iii) shelving for balls, rackets etc. and (iv) space for tables, chairs and
mats.
g. Entrance/Lobby - 224 sa. ft. shall have: (I) a double door access, (ii) a concrete flooring, and (iii) be totally
enclosed.
3. Determine whether or not the oak tree on the south side of the gymnasium site should be protected or
removed. The oak tree on the east side of the horse trail will not effect the gymnasium project and should be
protected.
4. Design shall include all required signage for gymnasium interior and exterior.

Gymnasium
parks and IBre(;;:::(;p(g]zSittal Specific Requirements - Parking
795 Recreation 27 Project No. 70903) DPR 10/1/98

1. A proposed parking lot south of the Alternative #1 building site has been graded to accommodate
approximately 40 parking spaces. A small parking lot and passenger drop-off area north of the Alternative #1
and #2 building sites on Sunset Ridge Road is being constructed by the La Vina developer to accommodate 9
vehicles, including a handicap accessible space. This parking lot is being developed in conjunction with Sunset
Ridge Road and the La Vina residential development. Required signage for this parking area shall be provided
by the developer.

2. If the Alternative #2 building site is selected, the Consultant will be required to design a parking area with an
equivalent number of parking spaces accessible from Sunset Ridge Road.

3. There is a potential for an additional 9 parking spaces on the north side of the equestrian ring in Lower Loma
Alta Park.
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Document [Document Responsible
Master ID# Locator ID# Description CONDITION Agency Date
Gymnasium
parks and E?c:;glcip(g:;ittal Specific Requirements - Landscape and Irrigation Refurbishment
796 Recreation 28 Project No. 70903) DPR 10/1/98|
1. Redesign the irrigation system around the building site to be compatible with the existing system and provide
proper irrigation of turf and plantings around the new building.
2. Provide quick couplers along the new sidewalks and flat work areas to allow for wash downs with 50" hoses.
3. Provide for landscape renovation around the new building to blend with the existing ball fields and landscape
plantings, in addition to reducing the potential for vandalism and developing an identity for the building entrance.
Gymnasium
parks and IBre(;;:::(;p(g]zgittal Specific Requirements - Security Lighting
797 Recreation 29 Project No. 70903) DPR 10/1/98
1. Exterior security lighting shall be provided along new sidewalk, and at all entrance/exit doors to the
gymnasium building.
2. Light fixtures shall provide for downward lighting minimizing the visibility of the light source which shall be
from 400 watt metal halide units and be fitted with lexan lenses for vandal resistance.
3. Fixtures shall be mounted at a height of twenty feet on metal poles, where there is a danger of the poles
being damaged by maintenance equipment they shall be mounted on raised concrete bases.
4. Provide for the Lighting system to be operated with photo-cell on and a time clock off control system with the
tamper-resistant photo-cell mounted externally and the time clock mounted in the mechanical/electrical room of
the building.
Gymnasium
parks and E?c:;glcip(g:;ittal Specific Requirements - Basketball Court
798 Recreation 30 Project No. 70903) DPR 10/1/98|
1. Provide a new lighted basketball court (50" wide x 84") including striping, backboards, hoops, nets, and
benches. Provide a 2' wide concrete border around the court.
Letter from James
Noyes of . - . Lo .
Department of Evalgate converting orl'ne‘of the gxmtmg tennis cour'Fs‘ to a basketball court in lieu of the currently designed
Public Works to exFerlor court.. The existing fencing should be modified to completely separate the converted court from the
Brian Ten of Carde adjacent tennis court. DPR,
766 Box 1 1 Ten Architects Contractor(s) 8/13/01
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LA VINA DEVELOPMENT PROJECT

CIRCULATION IMPROVEMENTS (ROAD, STREET LIGHTS, STRIPING, PEDESTRIAN)

Document [Document Responsible
Master ID# Locator ID# Description CONDITION Agency Date
Provide and install new park identification sign on corner of Lincoln Avenue and Loma Alta Drive as well as
Weber Letter corner of Sunset Ridge Road and Loma Alta Drive, wording as directed by the Department of Parks and
11 CAO 11 Recreation. DPW, DPR 11/14/89
Neighborhood streets within each planning area shall receive consistent treatment. Single loaded streets will
La Vina Design have sidewalks on one side only. The five planning areas have parkways on both sides of the street; a 7-foot
Guidelines parkway adjacent to the sidewalk, and a 5-foot parkway on the opposite side of the street. See design
13 CAO 2 guidelines for a list of selected and alternate street trees. DPW 12/26/89
La Vina Specific To provide pedestrian access throughout the development which connects the recreational areas with
62 CAO 21 Plan residential neighborhoods. DRP 12/26/89
The roadway improvements on Lincoln Avenue will require the developer to extend the existing curb two feet
La Vina Specific into the street and'construcF a sidewal}< six feet from the new curb which will cut into the park approximately four
Plan feet frgm the existing t?urb line. The 5|deyvalk will pe dgdlcgted to the County Department of Public Works as
road right-of-way for Lincoln Avenue. This road widening will allow for one northbound and one southbound
114 CAO 73 lane, as well as parking along the new curb on the park side of the road. DPW, DPR 12/26/89
La Vina Specific Construct a sidewalk along Loma Alta Drive and eliminate access to the existing parking lot from Loma Alta
116 CAO 75 Plan Drive. DPW 12/26/89
La Vina Specific Raise the parking lot at the south corner of Loma Alta Park to within three feet of the existing park grade to
117 CAO 76 Plan make this lot more visible to park users, allowing the upper portion of vehicles to be seen. DPW, DPR 12/26/89
118 CAO 77 :;?a:ma Specific Develop an access road to this parking lot from the newly constructed Sunset Ridge Road. DPW, DPR 12/26/89
La Vina Specific Construct a stairway and ramp to connect the raised parking lot to the upper park area with an additional
119 CAO 78 Plan stairway and ramp to the corner of Loma Alta Drive and Sunset Ridge Road to allow for pedestrian use. DPW, DPR 12/26/89
La Vina Specific The development be conditioned to provide appropriate equestrian/pedestrian/traffic control at the intersection
120 CAO 79 Plan of Sunset Ridge Road and Loma Alta Drive to the satisfaction of the Director of Public Works. DPW 12/26/89
121 CAO 80 :;?a:ma Specific Construct a vehicular turnaround area at the north end of the park off Sunset Ridge Road. DPW, DPR 12/26/89
La Vina Specific Construct a sidewalk system connecting the improved parking lot and vehicular turnaround to existing
122 CAO 81 Plan recreational facilities. DPW, DPR 12/26/89
La Vina Specific Prior to the recordation for the Final Map, the developer shall bond for proposed offsite improvements to Lincoln
159 CAO 118 Plan Avenue, as indicated in Exhibit 12, section A-A of the Specific Plan Design Guidelines. DPW 12/26/89
Pamphlet from Commitment: The La Vina Plan - Lincoln Avenue Improvements- Lincoln Avenue will be widened and
Southwest . - . . )
Diversified and Iand;caped from the Lg Vina entrance south to Altadena Drive. Thesg improvements will improve traffic flow,
Cantwell-Anderson provide a safe pedestrian walkway and offer a protected equestrian trail.
187 Box 1 11 DPW 6/1/90|
253 CAO 56 L?ngjeﬂaa Map Restripe Woodbury Rd. to provide one additional eastbound thru lane at its intersection with Lincoln Ave. DPW 11/5/90!
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The applicant shall provide traffic mitigation measures at the following intersections: 1) Lincoln Ave & Woodbury
Road = NB & SB - Convert the exclusive RT lane to a shared right through lane. 2) Arroyo/Windsor Bl. &
Woodbury Road = NB & SB - Convert the exclusive RT lane to a shared right/through lane. 3) Arroyo Boulevard
& Foothill Freeway westbound ramps = WB - Convert the shared left/through lane to a shared left/through/right

Tentative Tract Map lane. 4) Lincoln Avenue & Woodbury Road = NB & SB - Convert the exclusive RT lane to a shared right through

No. 45546 lane. 5) Arroyo/Windsor Bl. & Woodbury Road = NB & SB - Convert the exclusive RT lane to a shared
left/through lane. 6) Arroyo Boulevard & Foothill Freeway westbound ramps = WB- Convert the shared left
through lane to a shared left/through/right lane. 7) Lincoln Avenue & Altadena = Install a two phase signal CALTRANS,
255 CAO 58 (Standard signal warrants were met and are provided in Appendix C). DPW 11/5/90,

Contribute to the cost of traffic mitigation measures. At the following intersections the applicant shall determine
his proportional shares and submit his determination to this Department for review and approval: 1) Lincoln
Tentative Tract Map|Avenue & Woodbury Road = NB & SB - Add one through lane, EB & WB - Convert the exclusive RT lane to a

No. 45546 shared right/through lane. 2) Arroyo/Windsor Bl. & Woodbury Road = NB - Add one exclusive right turn lane, EB
- Convert the exclusive RT lane to a shared right/through lane. WB - Add one exclusive left turn lane. 3) Arroyo
256 CAO 59 Boulevard & Foothill Freeway westbound ramps = SB - Add one exclusive right turn lane. DPW 11/5/90,
Tentative Tract Map |Prior to recordation of the final map, the applicant must satisfy the City of Pasadena and Caltrans with respect to
257 CAO 60 No. 45546 traffic impacts within their jurisdiction at the intersection of Lincoln Ave. and Westbound 210 ramps. DPW 11/5/90,
gzgﬁ BP;}-r(r)T;,O-S Cumulative traffic impgcts on the various §grrounding intersections were identified. Yarious mitigation
206 CAO 73 (Board Approved) measures have been included in the conditions of approval to reduce these cumulative impacts. DRP 1/26/93
Mitigation
Regional gggggl’ln'g;[]osgtram Traffic/Circulation. Existing-Plus-Project Mitigation Measures.
455 Planning 38 1999 DPW 5/93
Lincoln Avenue and Woodbury Road. Eastbound: Convert the eastbound exclusive right-turn lane into a
shared right/through lane. This would reduce the V/C ratio from 0.87 to 0.82 during the afternoon peak hour. DPW
Arroyo/Windsor Boulevard and Ventura Street. Installation of a two-phase signal at this location would improve
the operating conditions of LOS A. Standard signal warrants indicate that the existing traffic volumes are
sufficiently high as to warrant installation of a traffic signal. DPW
Mitigation
Regional g:;garlnAguZLZ%ram Traffic/Circulation. Cumulative Project Alternative One Mitigation Measures-Project-Related
456 Planning 39 1999 DPW 5/93
Lincoln Avenue and Woodbury Road. Northbound and Southbound: convert the exclusive right-turn lane to a
shared right/through lane. DPW
Arroyo/Windsor Boulevard and Woodbury Road. Northbound and Southbound: convert the exclusive right-turn
lane to a shared right/through lane. DPW
Arroyo/Windsor Boulevard and Foothill Freeway Westbound Ramps. Westbound: convert the shared
left/through lane to a shared left/through/right lane. DPW
Mitigation
Monitoring Program Traffic/Circulation. Cumulative Project Alternative One
Regional Report - August
458 Planning 41 1999 DPW 5/93
Lincoln Avenue and Woodbury Road. Add one through lane. Eastbound and Westbound: convert the
exclusive right-turn lane to a shared right/through lane. DPW
Mitigation
’ Monitoring Program Traffic/Circulation. Cumulative Project Alternative Two
Regional Report - August
459 Planning 42 1999 DPW 5/93

AUDITOR-CONTROLLER
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ID#
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Date|

Lincoln Avenue and Woodbury Road. Add one through lane. Eastbound and Westbound: convert the
exclusive right-turn lane to a shared right/through lane.

DPW

Arroyo/Windsor Boulevard and Woodbury Road. Northbound: add one exclusive right-turn lane. Eastbound:
convert the exclusive right-turn lane to a shared right/through lane. Westbound: add one exclusive right-turn
lane.

DPW

Arroyo/Windsor Boulevard and Foothill Freeway Westbound Ramps. Southbound: add one exclusive right-turn
lane.

DPW

460

Regional
Planning

43

Mitigation
Monitoring Program
Report - August
1999

Traffic/Circulation. In an effort to minimize the potential traffic impact of the proposed project on the local
street system and, in particular, the residential neighborhood to the south of the site, a transportation
management plan has been prepared of the project that would serve as a monitoring device for proposed
mitigation measures. The plan would include the following elements:

DPW

5/93

Bus service will be provided for students at the proposed school on the site. Adequate capacity will be provided
to ensure that up to 200 students can be transported to school each day. This will require four buses, each with
a capacity of 50 students.

DPW

Of the 300 students who will arrive by private automobile, direct access to the campus will be limited to those
who have an authorized on-site pass. The school plans to limit the number of passes to 150 to ensure that the
total number of private vehicles carrying students will be limited to no more than 150 per day. Therefore, it is
expected that fully half, 150 of the 300 students, will carpool.

DPW

The school will provide a matching service for parents of the students so carpools can be formed by those
students without passes. It will be necessary to maintain an ongoing carpool matching service for parents of
students to ensure that students without passes can quickly and easily find a carpool when and if a carpool
dissolves. Faculty and staff will also be provided with carpool matching service.

DPW

Faculty and staff will be provided with passes to enter and park on the site. The passes will be numbered and
their use will be monitored to ensure that these areas are not being used by non-authorized vehicles.

DPW

Residents of the site will also be provided with numbered passes to ensure their entry can be monitored. All
guests will be required to be registered prior to admittance onto the site.

DPW

Carpool matching will also be available for residents of the site. Although most successful carpool programs
are employment-based, it is estimated that a moderate rate of participation can be expected to further reduce
the volume of traffic generated by the site.

DPW

689

Regional
Planning

24

2nd Amendment to
Tentative Tract Map
No. 45546

Provide the following modified traffic mitigation measures to the satisfaction of this Department: Pay for the
entire cost to install traffic signals at the intersections of Lincoln Avenue/Altadena Drive and Ventura
Street/Windsor Avenue-Arroyo Boulevard.

DRP, DPW

1/22/96

690

Regional
Planning

25

2nd Amendment to
Tentative Tract Map
No. 45546

Provide the following modified traffic mitigation measures to the satisfaction of this Department: Convert the
existing northbound and southbound exclusive right-turn lanes to a shared through/right turn lane at the
intersection of Lincoln Avenue/Woodbury Road. Widening of the north and south legs may be required at this
intersection. Detailed striping and signing plans along with additional right of way, if needed, to accommodate
an additional through lane on both legs shall be prepared and submitted to this Department of review and
approval.

DRP, DPW

1/22/96

691

Regional
Planning

26

2nd Amendment to
Tentative Tract Map
No. 45546

Provide the following modified traffic mitigation measures to the satisfaction of this Department: Restripe the
east approach of the intersection of Arroyo Boulevard and Foothill (I-210) Freeway westbound ramps to provide
a right-turn only lane and a shared left/right turn lane to the satisfaction of Caltrans. The applicant shall
coordinate with Caltrans for the implementation of this mitigation.

DRP, DPW

1/22/96

692

Regional
Planning

27

2nd Amendment to
Tentative Tract Map
No. 45546

Provide the following modified traffic mitigation measures to the satisfaction of this Department: Contribute to
the cost to restripe the eastbound and westbound exclusive right turn lanes to shared through/right-turn lanes
and modify traffic signals if necessary at the intersection of Lincoln Boulevard/Woodbury Road. The applicant
shall determine the project's proportional share and submit his determination to this Department for review and
approval.

DRP, DPW

1/22/96
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Letter from James
A. Noyes of Design a new parking area on the south side of Loma Alta Drive, in the area between the Equestrian Ring and
Department of existing walkway. Develop as many parking stalls as possible in this area. The intent is to eliminate the need
Public Works to for a parking variance. The plan shall include replacing any trees that are removed due to the new parking
Carde Ten area. DPW,

764 Box 1 2 Architects Contractor(s) 7/2/01
Letter from James
Noyes of
Department of Develop sufficient parking to either eliminate the need for the parking variance, or to reduce the number of
Public Works to requested spaces for the variance. The work shall include all required approvals and permits for the work.
e oPw,

765 Box 1 3 Contractor(s) 7/2/01
Letter from James
Noyes of . - . . - -
Department of Modify the existing turnarour'1d in the no.rth area of the Park anq prepare a new design for addltlon'al parking in
Public Works to the a}rea of the cyrrently designed exter_lor basketball court. This new parking area should be designated to

; provide the required spaces for the project.

Brian Ten of Carde DPW,

767 Box 1 2 Ten Architects Contractor(s) 8/13/01
Letter from James
Noyes of
Department of Investigate restriping the existing parking lot in the southern area of the Park. Consider the ratio of compact
Public Works to stalls to standard stalls. Determine if the number of spaces can be increased.
Brian Ten of Carde DPW,

768 Box 1 3 Ten Architects Contractor(s) 8/13/01
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LA VINA DEVELOPMENT PROJECT

DRAINAGE (CATCH BASIN)

Master Document [Document Responsible
ID# Locator ID# Description CONDITION Agency Date
La Vina Specific To provide an infrastructure system, including sewer, water and storm drain systems that will adequately serve
84 CAO 43 Plan full build-out of the Specific Plan development. DPW 12/26/89
The subdivider shall submit an area study to the Director of Public Works to determine whether capacity is
Tentative Tract Map |available in the sewage system to be used as the outlet for the sewers in this land division. If the system is
No. 45546 found to have insufficient capacity, the problem must be resolved to the satisfaction of the Director of Public
260 CAO 63 Works. DPW 11/5/90
La Vina Specific
Plan No. 2 - Site . . . . . . ) . ’
: Prior to issuance of the building permit for the 67th unit, construction of the detention basins adjacent to Loma
Plan Review and .
. . Alta Drive shall be completed.
Vesting Tentative
321 Box 3 10 |Tract4s546 DPW 1/1/92
Oak Tree Permit
Case No. 87-0440-5(A drainage concept plan, outlining all hydrology conditions, has been approved.
Board A d
360 cAo a7 |(Board Approved) DPW 1/26/93
Oak Tree Permit
Case No. 87-0440-5|A 2.3 acre detention basin will be constructed to retain runoff.
(Board Approved)
363 CAO 30 DPW 1/26/93
Oak Tree permit Temporary erosion control measures will be implemented, following grading, to minimize sedimentation effects
Case No. 87-0440-5 'y o Canyon
365 CAO 32 (Board Approved) von. DPW 1/26/93
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| LA VINA DEVELOPMENT PROJECT |

LANDSCAPING

Document [Document Responsible Reference
Master ID# Locator ID# Description CONDITION Agency Date (Master ID #)
La Vina Specific Design Guidelines covering five topical areas including site planning, architecture, signage, lighting and
75 CAO 34 Plan landscaping will be used to ensure a quality appearance and identity for La Vina. DRP 12/26/89 78,79,80,81]]
78 CAO 37 Il;?a\:na Specific Provide Design Guidelines which establish parameters for development of architectural styles. DRP 12/26/89 75
La Vina Specific Provide within the Design Guidelines a quality signage program and landscape guidelines that establish a
79 CAO 38 Plan project identity while integrating significant areas, open space, and landforms. DPW, DPR 12/26/89 75/102f
La Vina Specific The major ridges which form backdrops and skylines have been identified as viewed from roads and areas on
93 CAO 52 Plan all sides of the subject site. These primary ridgelines will be preserved from all grading activities. DPW 12/26/89
La Vina Specific
Plan No. 2 - Site . . ) . .
Plan Review and Prior to _regordatlc_)n for t_he_z final map, the developer sha_ll_ bond for pr_oposeq of_f—sne improvements to Lincoln
’ . Ave as indicated in Exhibit 13, Section A-A of the Specific Plan Design Guidelines
Vesting Tentative
314 Box 3 3 |Tract45546 DPW 1/1/92 159
Oak Tree Permit All on-site and off-site open space areas will be buffered in a manner to discourage additional encroachment by
Case No. 87-0440-5),\ o\ residents
382 CAO 49 (Board Approved) : DPR 1/26/93 472
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LA VINA DEVELOPMENT PROJECT

TREE PRESERVATION & AUGMENTATION (Oak Trees)

Document [Document Responsible
Master ID# Locator ID# Description CONDITION Agency
The sidewalk along Lincoln Avenue shall attempt to preserve as many existing trees as possible. Tree wells
La Vina Specific shall be constructed to protect existing root systems of any tree endangered by the installation of the sidewalk.
Plan Any trees that must be removed shall be replaced at the discretion of the Department of Parks and Recreation.
A one-year maintenance agreement will be entered into to replace any trees that die as a result of root damage.
115 CAO 74 DPR
:;?a\:na Specific Preserve existing stand of redwood trees adjacent to Sunset Ridge Road.
123 CAO 82 DPR
Pamphiet from Commitment: A Preconstruction Archeological Survey - To commemorate the Gabrielino Indians heritage, a
Southwest ) - ) ) ) L )
Diversified and large oa_k grove in the V|cm|t‘y gf the grcheologlcal study area will be designated as a public interest point and
named in honor of the Gabrielino Indians.
Cantwell-Anderson
181 Box 1 5 DRP
Pamphlet from
Southwest Commitment: Oak Tree Preservation - When La Vina is complete, there will be 2,812 oak trees onsite, an
Diversified and increase in the total oak tree population by more than 50% over what exists there today.
Cantwell-Anderson
182 Box 1 6 DRP
Limg';jeﬂam Map Plant street trees on 211 streets to the Department's satisfaction.
239 CAO 42 i DPW
Oak Tree Permit The related conditional use permit and oak tree permit authorize relocation or removal, and replacement of 170
Case No. 87-0440-5|impacted and protected oak trees. The removal of the oak trees proposed will not be contrary to, or be in
(Board Approved) |substantial conflict with, the intent and purpose of the oak tree permit procedure.
401 CAO 68 DRP
Biological Resources. The project as currently designed will eliminate 0.64 acres of stream course and low
quality riparian habitat from the site. This impact requires that a 1603 Agreement be reached with California
Department of Fish and Game (CDFG). In order to reach this agreement, recreation of at least an equal
Mitigation amount of quality riparian habitat has been designated into the mitigation plan. The 1603 Agreement has been
Monitoring Program [issued a Section 404 Nationwide Permit. The mitigation plan prepared for the 1603 Agreement specifies the
Report - August dedication of Millard Canyon to the Santa Monica Mountains Conservancy and the following habitats
1999 replacement measures to be implemented in nearby Eaton Canyon: planning 5.73 acres of sycamore woodland
species, including 200 California sycamores; planning 4.94 acres of alluvial scrub species, including 50
California sycamores; planning 0.64 acres of riparian scrub species including mulefat, arroyo willow, and red
S S ) . - o ) Department of
’ willow; the mitigation project will be monitored and maintained for five years. )
Regional Fish and Game/
462 Planning 45 DPR/ DPW
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Mitigation . ] : Lo . I . ) -
. Biological Resources. Since construction is planned in the vicinity of native oaks, efforts will be exercised to
Monitoring Program . . e
Report - August avoid their damage or removal. An oak tree report and mitigation plan has been approved by the Los Angeles
Regional 1999 County Forester. Forester and Fire,
465 Planning 48 Warden 5/93
One mitigation measure included here is the implementation of special mitigations for the lost Engleman oaks.
The Engleman oaks lost should be replaced on at least a 12:1 ratio, resulting in @ minimum of 36 Engleman
oaks on-site after project completion. DRP
Oaks damaged as a result of project implementation shall be replaced at a ratio of 6:1 with one heritage tree to
be replaced on a 12:1 ratio. DRP
Common avenues of damage to preserved and newly planted oaks, which much be avoided, include: 1) over
watering; 2) under watering; 3) soil compaction above the root zone; 4) drainage alteration; and 5) poisoning by
weed inhibitors used in conjunction with paving activities.
No cutting, grading, filling, trenching, or other restructuring of the soil shall take place within the dripline of an
oak. Should any construction requiring one of these procedures be necessary within the dripline of an oak, a
qualified expert shall be present during this activity. DRP/DPW
Oak trees shall not be pruned in a manner to substantially alter their size or conformation. Pruning shall take
place only when necessary for a public safety or for the health of the tree. All pruning cuts shall be made to
lateral branches or at the base of the branch at the shoulder rings, stubbing or dehorning will not be permitted.
All pruning shall be accomplished by a certified arborist.
DRP, DPR
Landscaping requiring irrigation shall not be planted within the dripline of any oak because native oaks are
susceptible to root rot caused by excessive unseasonable irrigation. The design of landscape irrigation systems
outside the dripline of the oaks shall be such that the area within the dripline is not wetted during system
operation. In addition, surface runoff from impermeable surfaces shall be directed away from oaks. Where
natural topography has been altered, provisions shall be made for drainage away from trunk oaks to prevent
water from ponding or collecting within the dripline of any oak. DRP, DPR
Urban Vision Report]
April 1995
(California An annual report shall be submitted to the department by January 1 of each year for 5 years after planting. This
Department of Fish [report shall include the survival, percent cover, and height of both tree and shrub species. The number by
and Game 1603 species of plants replaced, and overview of the revegetation effort, and the method used to assess these
Streambed parameters shall also be included. Photos from designated photo stations shall be included.
. Alteration .
Regional Agreement) Prior to
596 Planning 54 DRP, DPR 1995
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LA VINA DEVELOPMENT PROJECT

OTHER

Document |Document Responsible
Master ID# Locator ID# Description CONDITION Agency

La Vina Specific Provide an annual monitoring report for the Specific Plan to track the progress of the plan and monitor required

46 CAO 5 Plan infrastructure for the development. DRP

a7 CAO 6 :;laa\:na Specific Preserve and enhance phasing plan which is a general and logical estimate of how development will occur. DRP
La Vina Specific Define the planning areas to avoid development in the Millard Canyon area and on the ridges behind the

52 CAO 11 Plan development. DRP
La Vina Specific Provide an environment that is safe and secure by the provision of design guidelines that encourage public

80 CAO 39 Plan safety. DRP
La Vina Specific Provide guidelines for the creation, implementation and maintenance of a fuel modification zone in areas where

81 CAO 40 Plan high fuel load and open space areas encroach upon development. FD
La Vina Specific Develop a planned community that provides backbone infrastructure systems and public facilities to support

82 CAO 41 Plan development in an effective and timely manner. DPW

83 CAO a2 Ilglaa\r:ma Specific Provide a project phasing plan that ties development with the provision of needed infrastructure and services. DPW
La Vina Specific A grading concept plan has been prepared in a manner which mitigates the effects of slides or potential slides.
Plan p Detailed grading plans to be prepared for implementation must follow this grading plan and the

94 CAO 53 recommendations of the geotechnical consultant. DPW

Bulk pregrading of planning areas may occur prior to development of units, as it is necessary to assure that
La Vina Specific proper infrastructure and improvements are provided in a timely manner. This may preclude the order indicated
Plan p on the conceptual phasing plan for the project. However, pregrading will not be used as a criteria for future
design modification of planning areas. Grading will be done in accordance with the County's Grading

100 CAO 59 Ordinance. DPW
La Vina Specific . . - . - -

109 CAO 68 Plan Erosion control devices shall not be moved or modified without the approval of the Building Official. DPW
La Vina Specific The developer shall prepare all plans for all improvements, subject to approval by the Department of Parks and

125 CAO 84 Plan Recreation prior to actual construction. DPR
La Vina Specific The developer will obtain required approvals and permits, etc. for all park, equestrian and hiking trail
Plan p improvements. The Department of Parks and Recreation will assume the responsibility for environmental

126 CAO 85 documentation, the cost of which will be funded separately by Cantwell-Anderson. DPR
La Vina Specific All aforementioned park and street improvements and conditions shall be provided as measures mitigating the
Plan P encroachment on Lincoln Avenue. In addition to these improvements, the developer has accepted a financial

128 CAO 87 obligation inclusive of the Quimby requirements totaling $575,000. DPR/ DPW
La Vina Specific Compliance with all terms and conditions of the above will satisfy the Department of Parks and Recreation's
Plan p mitigation of the impact on Lincoln Avenue for the construction of the sidewalk and Quimby obligation for the La

129 CAO 88 Vina development. DPR
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Master ID# Locator ID# Description CONDITION Agency
If an issue, condition or situation arises or occurs that is not sufficiently covered or provided for or is not clearly
- - understandable, those regulations of the Los Angeles County Code that are applicable for the most similar
La Vina Specific ) " o : . o .
issue, condition or situation shall be used by the Planning Director as guidelines to resolve the unclear issue,
Plan o L - . . o .
condition or situation. This provision shall not be used to permit uses or procedures not specifically authorized
132 CAO o1 by this Specific Plan or the Los Angeles County Code. DRP 12/26/89
La Vina Specific This Specific Plan may be amended by ordinance, the same procedure it was adopted by. Each amendment
133 CAO 92 Plan shall include all sections or portions of the Specific Plan that are affected by the change. DRP 12/26/89
Whenever a use has not specifically been listed as being permitted use in a particular zone classification with
La Vina Specific the Specific Plan it shall be the duty of the Planning Director to determine if said use is: (1) consistent with the
Plan intent of the zone; (2) the said use is compatible with other listed permitted uses. Any person aggrieved by the
135 CAO 94 determination may appeal that decision to the Planning Commission. DRP 12/26/89
In no case shall transfers of dwelling units result in:
* Exceeding the overall plan capacity of 272 dwelling units
* Allocating excess units outside of the planning areas
La Vina Specific * A change in the density classification
Plan * Exceeding prescribed planning unit maximums by more than
20 percent
* Exceeding the capacity of the circulation system or other
141 CAO 100 public facilities as established for the Specific Plan area DRP 12/26/89
Screening shall be provided to effectively screen loading platforms and parking areas having more than 10
La Vina Specific parking spaces so as not to be visible or any street or highway or property situated in a residential or agricultural
Plan zone of equal elevation or within 10 feet thereof. Such screening shall consist of masonry wall, fence or densely
152 CcAO 11 planted compact hedge, or other suitable vegetation not less than five feet nor more than six feet in height. DRP 12/26/89
- " Prior to the recordation of the Final Map the developer shall dedicate land and bond for improvements required
La Vina Specific . Lo : ) ) - .
Plan for Sunset Ridge Road. The acreage necessary for dedication will be based on final engineering drawings, as
157 CAO 116 approved by the County of Los Angeles prior to the issuance of grading permits for Phase | development. DPW 12/26/89
La Vina Specific Prior to the issuance of the first building permit, construction of Phase | off-site water system upgrades to meet
160 CAO 119 Plan fire flow requirements for Phase | of development shall be completed. DPW/FD 12/26/89
- - Prior to the issuance of the first building permit, the developer shall appoint an architectural advisory committee
La Vina Specific ) . ) .
Plan to serve as an advisory group to the developer in the review of architectural style for the development. The
161 CAO 120 committee will include the project architect, the applicant's representative, and members of the community. DRP 12/26/89
La Vina Specific During construction, the developer shall follow the provision of the "Neighborhood Construction Impact
Plan p Mitigation Program." The developer understands that this program is designed to minimize the impacts to the
162 CAO 121 surrounding neighborhood caused by construction. DRP 12/26/89
’ - The "Employment and Business Development Program," as outlined in Appendix VI-E herein will be
La Vina Specific . . . X U " ]
Plan implemented on a "Best Efforts" basis to encourage training and employment opportunities for the La Vina
163 CAO 122 project development. DRP 12/26/89
La Vina Specific Prior to the issuance of the 170th building permit, the construction of the second phase of water system
169 CAO 128 Plan improvements shall be completed. DPW/ED 12/26/89
La Vina Specific Within prescribed limits, density variations or changes in numbers of dwelling units that constitute significant
172 CAO 131 Plan deviations from the Phasing Plan shall be subject to approval by the Planning Commission. DRP 12/26/89

Page 17 of 22

AUDITOR-CONTROLLER

COUNTY OF LOS ANGELES
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Master ID# Locator ID# Description CONDITION Agency Date|
La Vina Specific The Site Plan process may result in dwelling units being shifted from one planning area to another within limits
173 CAO 132 Plan defined in the plan, called out under transfer of density/dwelling units. DRP 12/26/89
Any approved planning area maximum dwelling unit refinement shall be accompanied by a revised statistical
’ - table in all text and map locations where unit counts are reflected. Said table shall show new dwelling unit totals
La Vina Specific . - ) . ) ;
Plan for each planning area in which a change is made. All drafts of such tables and the final approved version shall
be identified by a revision date located in the title block. Said table shall be a part of the adopting resolution
174 CAO 133 ordinance. DRP 12/26/89
’ - The Planning Director shall cause to be established and maintained an official project file which contains an
La Vina Specific L " g . ) - ; .
Plan original and certified copy of every revision to the La Vina planning area summary, including a record of dwelling
175 CAO 134 unit potential remaining in each planning unit. DRP 12/26/89
- " All proposed projects within the Specific Plan area shall be required to have an approved site plan prior to
La Vina Specific - S ] ; S " b -
Plan issuance of building permits or concurrent with subdivisions, conditional use permit or any other permit for the
176 CAO 135 property. DPW 12/26/89
gzumtﬁws;fmm Commitment: The Economic Employment Development Program - Objective- The program will provide
Diversified and Altadena with a coordinated vocational training and job placement center, intended to fill the gap left by the loss
of government-sponsored affirmative action programs. Training and job placement will begin in early July.
177 Box 1 1 Cantwell-Anderson Contractor(s) 6/1/90
Zgumtﬁw:;fmm Commitment: The Economic Employment Development Program - Funding- Money for the operation and
. o management of this program has been donated by the La Vina builders, Southwest Diversified and Cantwell-
Diversified and
Anderson.
178 Box 1 2 Cantwell-Anderson Contractor(s) 6/1/90
Pamphlet from Commitment: The Economic Employment Development Program - Structure- The Altadena Economic
Southwest Development Board has been established to administer the program. The Board has 11 voting members and
Diversified and two ex-officio members representing Supervisor Antonovich and Assemblyman Pat Nolan. The executive
179 Box 1 3 Cantwell-Anderson [director of the AEDB is Andrew Oliver. Contractor(s) 6/1/90
gzumtﬁws;fmm Commitment: Working Hours - Hours of construction work will be specifically limited. There will be no
Diversified and construction activity on weekends and holidays except under special conditions approved in advance by L.A.
County Monitoring Staff.
188 Box 1 12 Cantwell-Anderson Contractor(s) 6/1/90
Pamphlet from
Southwest Commitment: Traffic - Construction-related traffic will be limited to a certain route designed to minimize the
Diversified and noise, dust, and inconvenience to nearby residents.
189 Box 1 13 Cantwell-Anderson Contractor(s) 6/1/90|
Pamphlet from
Southwest Commitment: Noise - A special noise abatement program such as the construction traffic routing, will be
Diversified and implemented.
190 Box 1 14 Cantwell-Anderson Contractor(s) 6/1/90
Pamphlet from
Southwest Commitment: Dust Control - A monitoring program will be implemented to ensure adequate watering of the
Diversified and development area to control dust during grading.
191 Box 1 15 Cantwell-Anderson Contractor(s) 6/1/90
Tentative Tract Map T . . ’ . . .
288 CAO o1 No. 45546-5 Permission is granted to adjust lot lines to the satisfaction of the Department of Regional Planning. DRP 11/5/90
Tentative Tract Map . . . - .
301 CAO 104 No. 45546-5 Provide an easement for ingress and egress with a minimum width of 15 feet for open space Lots 280 and 281. DRP 11/5/90
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Document [Document Responsible
Master ID# Locator ID# Description CONDITION Agency Date|
. Provide slope planting and an irrigation system in accordance with the Grading Ordinance. Include conditions in
Tentative Tract Map . ] . : ) .
the tract covenants which would require continued maintenance of the plantings for lots having planted slopes.
No. 45546-5 - ) . b .
308 CAO 111 Prior to recordation, submit a copy of the document to be recorded to the Department of Regional Planning. DPW 11/5/90
Oak Tree Permit  |The loss of some riparian habitat and a portion of a stream course will be mitigated by the dedication of Millard
Case No. 87-0440-5(Canyon to the Santa Monica Mountains Conservancy, or other public agency acceptable to the county, and
373 CAO 40 (Board Approved) |habitat replacement measures implemented in nearby Eaton Canyon. DPR 1/26/93
Oak Tree Permit
Case No. 87-0440-5|The project does not involve the removal of additional water from Millard Canyon.
375 CAO 42 (Board Approved) DPW 1/26/93
Oak Tree Permit . i . . .
The property shall be developed in compliance with the revised plans marked exhibit A and dated October 29,
Case No. 87-0440-5 1992
407 CAO 74 |(Board Approved) DRP 1/26/93
Mitigation Cultural Resources. The clearing and initial stages of grading shall be monitored to locate and recover any
Monitoring Program (significant material that appears. Any significant material recovered during the work will be described in a
Regional Report - August detailed report anq the material will be donated to a local institution that has proper facilities for curation, display,
475 Planning 60 1999 and use of the artifacts. DPW/DRP
Mitigation
Monitoring Program [Cultural Resources. Monitor building destruction and initial grading stages if controlled excavation does not
Regional Report - August reveal the location of the Millard burials.
476 Planning 61 |1999 DPW/DRP
Mitigation
Monitoring Program [Cultural Resources. If the Millard burials are recovered, they should be studied and a report prepared, and the
Regional Report - August remains should be interred in a nearby cemetery, in accordance with LA County ordinances.
477 Planning 62 |1999 DPW/DRP
Mitigation Lo )
Monitoring Program Cultural Resources. Complete controlled excavation in the area where the Millard headstone was found.
9 9 Controlled excavation should be terminated if soil conditions establish little likelihood that the burials will be
Regional Report - August recovered
f 1999 ’
478 Planning 63 DPW/DRP
Mitigation Electricity: The relocation and/or undergrounding of any existing overhead lines, street lighting, power poles or
Monitoring Program [related facilities belonging to Southern California Edison which may require location or undergrounding shall be
Regional Report - August at the developer's expense. Such relocation shall be in accordance with the utilities electrical design, standards,
510 Planning 96 1999 rules and regulations, and State of California mandated safety orders GO-95 and GO-128. DPW
X;t:: r;;/glzltzzri?port Provide information packets to residents outlining appropriate steps to protect Millard Canyon. The Section 401
Reglo.nal Corps of Engineers) certification, Condition No. 11, addresses part of this. Prior to
597 Planning 55 DPW/DPR 1995
Urbgn Vision Report The operator shall fully implement the "Final Mitigation Plan at Eaton Canyon Wash, Pasadena, California”,
) April 1995 (Army .
Regional Corps of Engineers) dated August 1994. Prior to
599 Planning 57 P 9 DPW 1995,
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Urban Vision Report]
Regional April 1995 (Army  |Fully implement all mitigation measures stipulated in the Streambed Alteration Agreement No. 5-420-90. Prior to
600 Planning 5g  |Corps of Engineers) DPW 1995
Urban Vision Report
Regional ég?l;isf)SEr(\Angeyers) Submit design for pet fence along Millard Canyon to USFWS prior to installation. Prior to
601 Planning 59 P i DPW 1995
Urban Vision Report
Regional ég:ll ;?)?55 r(jAl;;ng; 9 Meet yearly with city to review status of the project. Prior tol
616 Planning 74 P 9 DRP/DPW 1995
Xrt:;\ r;s\)/g;zlon Report The applicant shall implement the mitigation measures proposed in the "Final Mitigation Plan at Eaton Canyon
(Cpalifornia Regional Wash, Pasadena, California, August 1994" and the modifications thereto, resulting from the U.S. Fish and
Regional Water Qualityg Wildlife Service's September 26, 1994, letter addressing Corps' Predischarge Notification No. 94-610-FT. The Prior to
624 Planning 82 Control Board) applicant shall submit the modified final mitigation plan to the Los Angeles RWQCB. DPW 1995
Xreﬁqé;zl?ziiiﬁsn William H. Lockert (Homeowner): Engineering, Asphalt Parking Area, Construct Retaining wall at Right of
P Way, Feather & Join Exist. Driveway/Remove Portion of Exist.Retaining wall and Construct/new retaining wall
Avenue h - ) ©
Homeowner as shown/Relocate and Adjust water meter/Construct new concrete drive approach/Relocate Mailbox/Existing
Regional Agreements) power pole to be relocated Landscaping DRP/DPW/ Prior to
644 Planning 102 Contractor(s) 1995
Melvin Clark (Homeowner): Engineering Feather & Join exist. Driveway/adjust water meter to grade/pine
Urban Vision Report{tree to be removed/construct new retaining wall at right of way/remove portion of planter wall within street
April 1995 (Lincoln |R.O.W./relocate mailbox/construct new concrete drive approach/new curb line
Avenue Vegetation Install new Entry walk & Steps, Remove and replace existing block wall/Install new concrete drive
Homeowner approach/existing trees to be removed/Build new curb line/Install breaks in wall to allow for future removal
Regional Agreements) ornamental steel guard rail along top of wall/Install Large, Med, Small, Shrubs/Install ground cover/Install DRP/DPW/ Prior to
645 Planning 103 canopy tree/Construct new retaining walls. Contractor(s) 1995
Urban Vision Report{Dorothy Martin: Engineering Remove and relocate water meter/construct new retaining wall at
April 1995 (Lincoln |R.O.W./Feather & Join exist. Driveways/Construct concrete drive approach
Regional Avenue Landscaping Construct new retaining wall/Construct new concrete drive approach/Install Small, Med., Large  |DRP/DPW/ Prior to
646 Planning 104 Homeowner Shrubs/Install ground over/Construct new curb line/Install lines on wall/Install canopy tree. Contractor(s) 1995
Urban Vision ReportfRobert Cardena (Homeowner)\: Engineering Feather & Join Exist Driveways/Remove exist. Portion of
April 1995 (Lincoln |retaining wall & Plaster reconstruct as shown/Construct new concrete driveway approach
Regional Avenue Landscaping Install Large, Medium Shrubs/Install vines on wall/Retain existing retaining wall/Install ground DRP/DPW/ Prior to
647 Planning 105 Homeowner cover/Construct new concrete drive approach/Install canopy tree/Construct new curb line. Contractor(s) 1995
Urban Vision Report{R.M. Stewart (Homeowner): Engineering Relocate existing power pole/Feather & Join exist.
April 1995 (Lincoln |Driveway/Remove portion or exist. Retaining wall/Construct new concrete drive approach/Adjust mailbox to
Avenue grade Landscaping Install Small & Medium Shrubs/Construct
Regional Homeowner new retaining wall/Construct new curb line/Construct new concrete drive approach/Install Canopy Tree/Install |DRP/DPW/ Prior to
648 Planning 106 |Agreements) Ground Cover. Contractor(s) 1995
Urban Vision Report]
April 1995 (Lincoln |Mark Dulan (Homeowner): Engineering Feather & Join Existing Driveway/Adjust Mailbox grade
Regional Avenue Landscaping DRP/DPW/ Prior to
649 Planning 107 Homeowner Contractor(s) 1995
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Xreﬁqé;zl?fiiiﬁsn William Rickert (Homeowner): Engineering Feather & Join Existing Driveway/Adjust Water Meters to
Regional Aeenue Grade/Adjust Mailboxes to grade Landscaping Existing planting to be replaced/Install Canopy Trees/Install DRP/DPW/ Prior to
650 Planning 108 Homeowner Small, Medium, Large, Shrubs/Construct new Curb Line/Install Ground Cover Contractor(s) 1995
X;?;i;;;'?:iiiﬁsn Jaford C. Thomas (Homeowner): Engineering Adjust Water meter to grade/Adjust Gas to grade/Adjust
Regional Avenue 2ewerdMé-| me;gr to grade. Landbslt?ap/llng IIIr';stlall I.?rge’ medium, small shrubs/Install Canopy Tree/Install DRP/DPW/ Prior to
651 Planning 109 Homeowner round Cover/Construct new curb line/Install Palm Tree. Contractor(s) 1995
Xreﬁqé;zl?fiiiﬁsn Harold Devezin (Homeowner): Engineering Adjust Sewer MH to grade/Feather & Join exist. Driveway/Adjust
Regional Aeenue Mailboxes to grade/Construct new concrete drive approach Landscaping Install Small, Medium, Large DRP/DPW/ Prior to
652 Planning 110 Homeowner Shrubs/ Construct new concrete drive approach/ Install Ground cover, Install canopy tree Contractor(s) 1995
X;?;i;;;'?:iiiﬁsn Matthew N. Richardson (Homeowner): Engineering Adjust Mailbox to grade/Construct New Concrete Drive
Regional Avenue appt;'cl)lacr;llFea:rer & J[(j)ll"l Exra;ltlng Iﬁnveway Landscaping Install small, medium, large, shrubs/Construct new DRP/DPW/ Prior to
653 Planning 11 Homeowner curb line/Install ground cover/Install canopy tree Contractor(s) 1995
X;?;i;;;'?:iiiﬁsn Clarence L. Anderson (Homeowner): Engineering Relocate mail box/Feather & Join exist. Driveway
Regional Avenue ge_move to 15:];|3r|ck IIl?aand) Cons;:’uct r|1|ew ccl)lncrll'etz drive approach Landscaping Construct new concrete DRP/DPW/ Prior to
654 Planning 112 Homeowner rive approach/Install canopy tree/Install small shrubs Contractor(s) 1995
Xreﬁqé;zl?fiiiﬁsn Cecil E. Younger (Homeowner): Engineering Feather & Join Exist. Concrete Driveway (Remove to 1st rich
: p Band)/Main Power & Telephone/New Edge of Pavement Line :
Regional Avenue Land . | I " | al i Il medi hrub DRP/DPW/ Prior to
655 Planning 113 Homeowner andscaping Install canopy tree/Install palm tree/Install medium shrubs. Contractor(s) 1995
Urban Vision Report]
April 1995 (Lincoln |Pasadena Cemetery: Engineering Feather & Join Existing Driveway/Protect Existing 5' High Chain Link Fence
Regional Avenue Landscaping DRP/DPW/ Prior to
656 Planning 114 Homeowner Contractor(s) 1995
X;?;i;;;'?:iiiﬁsn Loy Winters (Homeowner): Engineering Feather & Join Existing Driveway/ Remove and replace hedge
Regional Avenue rowtﬁldju/slt Watﬁr meter t_|c3 gra;lde/Aﬂjust mz;llbox to grade Landscaping Install vines on Fence/Construct new DRP/DPW/ Prior to
657 Planning 115 Homeowner curb line/ Install canopy Tree/Install ground cover Contractor(s) 1995
X;?;i;;;'?:iiiﬁsn Indrawati Jones (Homeowner): Engineering Feather & Join existing driveway/Protect 3' high chain link fence
Regional Avenue &djunlp;er row or remove and replace Landscaping Install canopy tree/Install medium shrubs/Construct new DRP/DPW/ Prior to
658 Planning 116 Homeowner edge of pavement Contractor(s) 1995
Xreﬁqé;zl?fiiiﬁsn Paul D. McKenzie (Homeowner): Engineering If required, remove & replace gate/Relocate water meter &
Regional Aeenue adjust for grade/Remove & Replace existing retaining wall & force/Remove & Replace existing driveway/Join DRP/DPW/ Prior to
659 Planning 117 Homeowner existing driveway expansion joint Landscaping Install vines on fence/Install ground Cover/Install canopy tree Contractor(s) 1995
Urban Vision Report|Jerome J. Soule (Homeowner): Engineering Saw cut, remove, replace concrete driveway/Remove, replace
April 1995 (Lincoln |split rail fence with 1' high retaining wall & new split rail fence/ Restricted height area for sight distance/Remove
Regional Avenue & replace existing concrete driveway approach. DRP/DPWI/ Prior to
660 Planning 118  [Homeowner Landscaping Install vines on fence/Install ground cover/Install canopy tree/Install small shrubs. Contractor(s) 1995
Xreﬁqé;zl?fiiiﬁsn Kennedy Bryant (Homeowner): Engineering Feather & Join Existing Driveways X3/Future proposed storm
Regional Aeenue drain inlet/rock planter to be removed Landscaping Any damage to auto irrigation system or plant material DRP/DPW/ Prior to
661 Planning 119 Homeowner during construction of new ground cover will be repaired or replaced by developer Contractor(s) 1995
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Urban Vision Report]
April 1995 (Lincoln

Jim Sugawawara (Homeowner): Engineering Feather & Join Existing driveway/Adjust water valve to grade

Regional Avenue Landscaping DRP/DPW/ Prior to
662 Planning 120 Homeowner Contractor(s) 1995
Urban Vision Report]
April 1995 (Lincoln . . . . .
Regional Avenue Leon Davis (Homeowner): Engineering  Landscaping DRP/DPW/ Prior to
663 Planning 121 Homeowner Contractor(s) 1995
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